Longhorn Army Ammunition Plant

Size: 8,493 acres

Mission: Loaded, assembled, and packed pyrotechnic *
and illuminating signal munitions

HRS Score: 39.83; placed on NPL in August 1990

IAG Status: IAG signed in October 1991

Contaminants: Explosives, heavy metals, and VOCs

Media Affected: Groundwater, surface water, sediment, and soil

Funding to Date: $64.5 million

Estimated Cost to Completion (Completion Year): $67.4 million (FY2006)
Final Remedy in Place or Response Complete Date for All Sites : FY2006

Karnack, Texas

Restoration Background I(RtAB), but irzerest wast ?IZt Gs)u;‘fici;nt to fu“st?in the effort.t;ll'hteb "
o nteragency Agreemen or the installation requires that bo!
Longhorn _Army Ammgnlt!on P.Iant (LHAA.P) manufact_ured state and federal regulatory agencies review primary documents to
pyrotechnic and illuminating signal munitions and solid-propellant ensure compliance. In FY96, construction began on the Burning
rocket motors. Environmental studies identified 50 sites, including Ground Treatment Facility ar’1d the caps for Landfills 12 and 16. The
storage areas, landfills, open burning grounds, industrial areas, buriaknstallation completed the Phase Il RI. It also began evaluating

pits, sumps, and wastewater treatment plants. Eighteen of these Sit®Siternatives to pumping and treating the groundwater at Site 16. A RA
are eligible for the Installation Restoration Program (IRP). The began for 84 wastewater sumps

installation divided the sites into five groups.
In FY97, the installation compiled data to complete the Group 1 RI

and initiated Phase Il of the RI for Group 2. It also completed
construction of the Burning Ground Treatment Facility and began

Follow-up studies at the installation identified volatile organic
compounds (VOCs), heavy metals, and explosives in on-site

Continue the collection and treatment of groundwater from the
Burning Ground in FY99

Complete fieldwork for Group 2 and Group 4 RI/FSs in FY99
Complete accelerated RI/FS for Site 16 in FY99

groundwa;er, surface We}ter,_anisou. Lhehstudlgs also c_onflrmed tévo treatment of groundwater and soil. A Site Inspection report for Group
sources of VOC contamination beneath the Active Burning Ground 5 1ocommended no further action at two of the four sites. In addition, [ g Lo 21T LR A w0 ol i 0N o
Site. the Army initiated four Interim Actions and/or Removal Actions. The

A FY84 Remedial Action (RA) included design and construction of a TRC began including Audubon Society members at monthly

landfill cap for an unlined evaporation pond formerly known as the  managers meetings.

Rocket Motor Washout Pond. In FY91, the installation began a

Remedial Investigation and Feasibility Study (RI/FS) at 13 sites. FY98 Restoration Progress

Phase | of the R was completed in FY93. The Army completed Phaserpg jhtajjation completed a no further action ROD for Group 1 sites
Il investigations at 11 sites that required additional fieldwork in FY95. (1, 11, 27, and 54). The installation also completed treatment of

In FY94, the Army also completed a pilot-scale study for groundwater30,000 cubic yards of source material and continued to collect and

extraction and treatment to remove trichloroethene (TCE) and treat groundwater at the Burning Ground. The Army completed the

methylene chloride at Burning Ground No. 3, which includes the Landfill 12 cap. The Interim Remedial Action cap for Landfill 16 was
capped, unlined evaporation pond. During FY95, the installation delayed a month due to weather. Field studies were initiated for

completed three Records of Decision (RODs), one for Burning Groups 2 and 4. The TRC requested an application for Technical
Ground No. 3, another for two landfills, and a third for two sites at ~ Assistance for Public Participation funding to determine the effects of]
which no further action was necessary. on-post contamination in surface waters entering Caddo Lake.

The installation’s technical review committee (TRC) meets quarterly.

The commander attempted to form a Restoration Advisory Board Plan of Action

« Complete capping of Landfill 16 in FY99
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